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From To

Melinda Garvey/R9/USEPA/US "Stewart, Kathryn A CIV OASN (I&E), BRAC PMO
West" <kathryn.stewart@navy.mil> "Stewart,
Kathryn A CIV OASN (I&E), BRAC PMO West"
<kathryn.stewart@navy.mil> 

CC BCC

Description  Form Used: Reply 

Subject Date/Time

Re: Site 22A Draft Feasibility Study Extension Request 02/18/2010 04:32 PM 

# of Attachments Total Bytes NPM Contributor

0 6,565     

Processing  

Comments

 
 

 
Body
 
Document Body
 
 Thank you Kathy. We look forward to receiving and reviewing the document.
 
Sincerely,
Melinda
_________________________________
Melinda M. Garvey
Superfund Division (SFD-8-3)
US EPA Region 9
75 Hawthorne Street
San Francisco, CA 94105
415.947.4184
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415.947.3520 fax
garvey.melinda@epa.gov

_________________________________
 
"Stewart, Kathryn A CIV OASN (I&E), BRAC PMO West" ---02/18/2010 04:04:36 PM---Dear Mr.
Ramsey and Ms. Garvey: In accordance with Federal Facility Agreement Section 14.2(g), the N
 
From: "Stewart, Kathryn A CIV OASN (I&E), BRAC PMO West" <kathryn.stewart@navy.mil>

To: Phillip Ramsey/R9/USEPA/US@EPA, Melinda Garvey/R9/USEPA/US@EPA

Cc: <jpinasco@DTSC.ca.gov>, <afriedman@waterboards.ca.gov>, "Moore, Sarah A CIV OASN

(I&E) BRAC PMO West" <sarah.moore@navy.mil>, "Crosby, Julie A CIV NAVFAC SW,

PACO" <julie.crosby@navy.mil>, <joanna.canepa@ttemi.com>, "Norman, Marvin D CIV WEST

Counsel" <marvin.norman@navy.mil>, "Battaglia, Lora K CTR OASN (I&E), BRAC PMO West"

<lora.battaglia.ctr@navy.mil>, "Hunter, Carolyn" <Carolyn.Hunter@ttemi.com>

Date: 02/18/2010 04:04 PM

Subject: Site 22A Draft Feasibility Study Extension Request

 

 

 
 
Dear Mr. Ramsey and Ms. Garvey:
In accordance with Federal Facility Agreement Section 14.2(g),
the Navy requests a 50-day extension for submission of the Draft
Feasibility Study for Installation Restoration (IR) Program Site 22A
at the Former Naval Weapons Station Seal Beach Detachment Concord,
Concord, California. This extension is requested to allow time to make
further necessary adjustments to the document. The extension results
in a revised milestone delivery date from 18 February 2010 to 9 April
2010 and will be accounted for in all subsequent deliverables.
 
If you approve of the request, I will send an updated SMP schedule for
your use once these changes are incorporated.
 
The Navy appreciates your support and looks forward to our continued
productive partnership. Should you have any questions or require
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additional information, please contact Ms. Lora Battaglia at (619)
532-0968. 
 
Sincerely, 
 
Kathy Stewart
BRAC Environmental Coordinator
Former NAS Moffett Field and NAVWPNSTA Concord 
BRAC Program Management Office West
 
Navy Caretaker Site Office
1 Avenue of the Palms, Suite 161
Treasure Island
San Francisco, CA 94130-1807
Phone: (415)743-4715
Fax: (415)743-4700
E-mail: Kathryn.Stewart@navy.mil
 
 
 
 


